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1.  Originator

Sarah Lewallen

2.  Log Date:

12/20/02

3.  CCR #:

02-1111  

4. Rev:

—

5.  Tel:

301-925-0865

6. Rm #:

2117B

7. Dept.

SE

8. CCR Title: Upgrade amass RAID on g0drg02 and g0drg04 with TP9400.

9. Originator Signature/Date

Sarah Lewallen     /s/     12/20/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 2/15/03

13.  Office Manager Signature/Date

R. Haynes     /s/     12/20/02

14.  Category of Change:

Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDG-001, 920-TDG-007

17. Schedule
Impact:
None

18.   CI(s) Affected:DRPHW

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            1/30/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
F&PRS growth requirements and SWGD II

23.   Problem:  (use additional Sheets if necessary)
Additional RAID is needed to upgrade the amasscache area to 2TB.  Space is also needed to move the filesysdb and amassjnl
from the SCSI RAID.

24.  Proposed Solution:  (use additional sheets if necessary)
Add a new TP9400 to each g0drg02 (20257) & g0drg04 (20268) with 78x36GB drives configured with 2 hot spares, 2 mirrors for
amassjnl and filesysdb and 8 RAID3 LUNs in one striped volume for amasscache.  Reuse the 80x18 rack 5286 from g0drg04 on
g0drg01 to increase amasscache to 2TB.  From g0drg02, move 20x36GB to each g0drg05 (12039&40)and g0drg01(5675&6) for
L0_buffer.  Use the remaining 20x36 (5673&5674) as L0_buffer.  Remove 20x18 (9185&5680), return to stock. From g0drg01
remove 20x18 (9183&4), return to stock.
25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Will not meet the growth requirements specified by the government.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Gary Gavigan  /s/   01/07/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


